CERES Delivery Schedule - September 1999

Preliminary Delivery to Delivery to
Subsystem Delivery CERES CM| Langley DAAC Taské Reason for Delivery
Memo to CM

CERESIib Aug. 27 Sept. 10 Sept. 10 1 Updated SFC type def.

TISA Gridding Aug. 27 Sept. 10 Sept. 17 1 New/updated algorithms to support in-progress 8
TRMM runs.

GGEO Sept.10 Sept. 17 Sept 24 ] Updated algorithms to support in-progress 8-mo.
TRMM runs.

TISA Averaging Sept. 3 Sept. 24 Oct. 1 1 New/updated algorithms to support in-progress 8
TRMM runs.

Instrument N/A Oct. 15 Oct. 15 2 Informal delivery.

ERBE-like N/A Oct. 15 Oct. 15 2 Informal delivery.

CERESIib Oct. 15 Oct. 29 Oct. 29 3 New SSF type def, new MOA interfaces, new PMOA
interfaces, subsetting by v-regions.

MOA Oct. 15 Oct. 29 Nov. 5 3 Introduce ECMWF data.

Clouds Oct. 22 Nov. 5 Nov. 12 3 New SSF type def, new MOA interfaces, subsetting by
v-regions, process using MODIS.

Instrument Oct. 29 Nov. 12 Nov. 19 2 Initial Terra delivery.

Inversion Oct. 29 Nov. 12 Nov. 19 3 New SSF type def, new MOA interfaces, modified|spec-
tral correction algorithm.

ERBE-like Nov. 5 Nov. 19 Nov. 26 2 New spectral correction algorithm.
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CERES Delivery Schedule - September 1999

nter-

Itiple

Preliminary Delivery to Delivery to
Subsystem Delivery CERES CM| Langley DAAC Taské Reason for Delivery
Memo to CM
SARB Nov. 12 Nov. 26 Dec. 3 3 Updated algorithms, new SSF type def, new MOA
faces.
GGEO Nov. 19 Dec. 3 Dec. 10 3 Generalized data filter algorithm to be used by mu
satellites.
TISA Gridding Nov. 19 Dec. 3 Dec. 10 3 New SSF type def, new MOA interfaces.
TISA Averaging Nov. 26 Dec. 10 Dec. 17 3 New PMOA interfaces.
Instrument Dec. 17 Dec. 31 Jan. 7 2 Post-launch corrections.

a. (1) Deliveries needed to provide corrections to the production software. (2) Deliveries to support Terra DP based,d9B8@v. 19
launch date. (3) Deliveries to support TRMM data validation and new algorithm testing/development.
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CERES Release 2 Delivery Schedule - September 1999
Deliveries needed to provide corrections to the production software.

Subsystem Pereglri?/::rary Delivery to Delivery to Reason for Deliver
y Y | CERES CM| Langley DAAC y
Memo to CM

CERESIib Aug. 27 Sept. 10 Sept. 10 Updated SFC type def.

TISA Gridding Aug. 27 Sept. 10 Sept. 17 New/updated algorithms to support in-progress
8-mo. TRMM runs.

TISA Averaging Sept. 3 Sept. 17 Sept. 24 New/updated algorithms to support in-progress
8-mo. TRMM runs.

CERES Release 3 Delivery Schedule - September 1999
Deliveries to support Terra DP based on Nov. 19, 1999 launch date.

Preliminary Delivery to Delivery to :
Subsystem| Delivery CERES CM| Langley DAAC Reason for Delivery
Memo to CM
Instrument N/A Oct. 15 Oct. 15 Informal delivery.
ERBE-like N/A Oct. 15 Oct. 15 Informal delivery.
Instrument Oct. 29 Nov. 12 Nov. 19 Initial Terra delivery.
ERBE-like Nov. 5 Nov. 19 Nov. 26 New spectral correction algorit
Instrument Dec. 17 Dec. 31 Jan. 7 Post-launch corrections.
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CERES Release 3 Delivery Schedule - September 1999
Deliveries to support TRMM data validation and new algorithm testing/development.

Preliminary

) by

Spec-

nter-

: Delivery to Delivery to :
Subsystem Delivery CERES CM| Langley DAAC Reason for Delivery
Memo to CM

CERESIib Oct. 15 Oct. 29 Oct. 29 New SSF type def, new MOA interfaces, new PMC(
interfaces, subsetting by v-regions.

MOA Oct. 15 Oct. 29 Nov. 5 Introduce ECMWEF data.

Clouds Oct. 22 Nov. 5 Nov. 12 New SSF type def, new MOA interfaces, subsettin
v-regions, process using MODIS.

Inversion Oct. 29 Nov. 12 Nov. 19 New SSF type def, new MOA interfaces, modified
tral correction algorithm.

SARB Nov. 12 Nov. 26 Dec. 3 Updated algorithms, new SSF type def, new MOA
faces.

GGEO Nov. 19 Dec. 3 Dec. 10 Generalized data filter algorithm to be used by multiple
satellites.

TISA Gridding Nov. 19 Dec. 3 Dec. 10 New SSF type def, new MOA interfaces.

TISA Averaging Nov. 26 Dec. 10 Dec. 17 New PMOA interfaces.
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